

1. Residential

	Actions	Responsibility	Performance measures	Priority	Comment on progress
1.1	Amend planning scheme to accord with the proposed residential zonings shown on Map 5 (p. 52).	Strategic Planning	Planning scheme amended	High	Currently seeking Council to approval to commence a planning scheme amendment (C163) to implement key elements of the Structure Plan. Only one property shown on Map 5 (at 2 McGrettons Rd) is part of this amendment. Other proposals (including Action 1.2) will be considered for inclusion in future amendments.
1.2	Amend the planning scheme to allow the consideration of the subdivision of all land designated in Map 5 as Low Density Residential Zone (0.2ha) into lots with a minimum 0.2 hectares lot size provided reticulated sewerage is available to the site.	Strategic Planning	Planning scheme amended	High	On hold pending outcome of Low Density Residential Zone review (C143). The Advisory Committee on this amendment has reported to the Minister for Planning in 2016. The Minister has not yet made a decision.
1.3	Advocate for and facilitate proposals for residential aged care facilities in locations that are within the town urban boundary.	Aged and disability services Planning Services Strategic Planning	Number of residential aged care places in Healesville increased	Ongoing	Action to commence in 2018.

2. Business & tourism

Actions		Responsibility	Performance measures	Priority	
2.1	Amend planning scheme to accord with the proposed commercial zonings shown on Map 5 (p. 52).	Strategic Planning	Planning scheme amended	High	Currently seeking Council to approval to commence a planning scheme amendment to implement key elements of the Structure Plan. The amendment is to include the proposed commercial zonings shown on Map 5.
2.2	Amend the planning scheme to apply an Environmental Audit Overlay to 17-25 and 265-269 Maroondah Highway, Healesville.	Strategic Planning	Planning scheme amended	High	Planning scheme amendment (C163) to implement key elements of the Structure Plan now prepared.
2.3	Work with the RACV to review the appropriateness of the current planning controls for the Healesville Country Club and consider an alternative zone and/or provisions that better support future tourism and recreation uses on the site.	Strategic Planning	Planning scheme amended	High	No proposal has been put to Council yet.
2.4	Continue to provide strategic support to the Yarra Valley Railway as their planned expansion continues, including any further funding applications, and consider the implications for the railway precinct and town centre.	Economic Development Strategic Planning	Support provided	Ongoing	Council has continued to support Yarra Valley Railway (YVR) by providing funding for the development of a business case, completion of an economic impact statement and marketing collateral. We have also assisted with advocacy to both the State and Federal Government in preparation for the upcoming elections. The Railway has also been engaged in discussions regarding the Yarra Valley Trail stage 2.

**Healesville Structure Plan
Action Plan Progress Report 2017**

2.5	Facilitate the redevelopment of key commercial sites that are identified in the town centre strategic framework plan (Map 4 p. 51).	Planning Services Strategic Planning Economic Development	Key development sites developed/red eveloped in a manner consistent with Structure Plan objectives	Ongoing	Facilitation has occurred in relation to the following sites: <u>175 Maroondah Highway</u> – Planning permit (YR-2016/640) for supermarket development approved April 2016. Decision under appeal. <u>165 Maroondah Highway</u> – Current application apartment development comprising four shops & 16 dwellings (Planning permit YR-2016/1275). <u>11 St Leonards Road</u> – Current planning application (YR-2016/1394) for two retail premises and six dwellings. <u>38 Don Road</u> – Planning permit (YR-2016/123) for change of use to an indoor recreation facility approved June 2016. There are no current planning applications or permits on the remaining sites.
2.6	Work with the landowners of 17-25 Maroondah Hwy, Healesville to establish a new development that achieves a built form outcome in keeping with the sensitive gateway site and the activities on the land do not undermine the role of the town centre.	Planning Services Strategic Planning	An acceptable outcome is achieved	High	Plans were recently endorsed plans (under planning permit YR2014/1199) which are consistent with a mediated outcome reached in 2016. This included the removal of one of the convenience restaurants and improved the presentation of the epicurean centre, hotel and market building. If this development does not proceed and a new planning application is received further consideration can be given to Structure Plan objectives for this site.
2.7	Work with the respective landowners of 140 Healesville-Yarra Glen Rd, 16 Airlie Rd and 11 Maroondah Highway, Healesville to review the appropriateness of the current	Strategic Planning	Preferred option determined	High	Not commenced

**Healesville Structure Plan
Action Plan Progress Report 2017**

	planning provisions for each site. In doing so ensure that any new uses established are consistent with planning scheme and Structure Plan objectives and the rural location of the land. Also ensure that any future development properly considers the particular site's characteristics and values.				
2.8	<p>If, in five years from the date of the approval of this Structure Plan, works have not commenced on:</p> <p style="text-align: center;"><i>140 Healesville -Yarra Glen Rd, 16 Airlie Rd and/or 11 Maroondah Hwy, Healesville</i></p> <p>in accordance the current provisions of the Special Use Zone and no alternative planning provisions have been, at least, exhibited as part of a planning scheme amendment, rezone that site or sites to the underlying rural zone.</p>	Strategic Planning	Planning scheme amendment commenced if needed	Medium	Not commenced
2.9	Encourage additional retail activity, including a medium sized supermarket within the town centre shopping strip.	Strategic Planning Economic Development Planning Services	Support provided to potential developers	Ongoing	As noted above, a new supermarket development has been approved at 175 Maroondah Highway. Working with developers on other proposals is ongoing.
2.10	Investigate the potential to rezone Green Wedge zoned land abutting Argoon Road and opposite the Council depot land to an Industrial 3 Zone.	Strategic Planning	Potential investigated and planning scheme	Medium	Not commenced.

**Healesville Structure Plan
Action Plan Progress Report 2017**

			amendment process commenced if warranted		
2.11	Continue to support key tourism attractions in Healesville, including the Healesville Sanctuary, TarraWarra Museum of Art, Healesville Amateur Racing Club and RACV Country Club.	Economic Development Strategic Planning Planning Services	Support provided	Ongoing	Strategic support for businesses wishing to expand their business. Ongoing partnership with Yarra Ranges Tourism to promote the region.
2.12	Work with potential developers to increase shop diversity in Healesville.	Economic Development Strategic Planning Planning Services	Discussions had with potential developers	Ongoing	Continuing to work with the business community and provide networking opportunities. Pre-application meetings also available.
2.13	Advocate for improvements to services infrastructure which supports local business, including phone, internet, power and water.	Economic Development	Advocacy to infrastructure providers undertaken	Ongoing	Advocacy for NBN and improved mobile blackspot coverage. NBN now available in Healesville. Ongoing relationship with business to identify issues and plan future advocacy work.
2.14	Continue to advocate to Yarra Valley Water to complete 'backlog' of unsewered sites in Healesville area, especially those adjacent to waterways.	Health Services	Advocacy to infrastructure providers undertaken	Ongoing until completion	Council has assisted Yarra Valley Water prioritise areas for septic tanks to be replaced with a sewerage solution under Yarra Valley Waters' Community Sewerage Program . Yarra Valley Water has plans to provide a sewerage solution to parts of Healesville and Chum Creek by 2026-2028.
2.15	Work with town centre businesses and Healesville Sanctuary to foster improved	Economic	Improved linkages	High	Continuing to work with the business community

**Healesville Structure Plan
Action Plan Progress Report 2017**

	business and economic linkages.	Development	established		and provide networking opportunities.
2.16	Encourage eco-business including nature based tourism in the district.	Economic Development Sustainability & Community	Strategic support provided	Ongoing	Strategic support for businesses wishing to begin or expand their business. Ongoing partnership with Yarra Ranges Tourism to promote the region.
2.17	Support and showcase creative and cultural development activities.	Cultural Development (now Creative Communities)	Strategic support provided	Ongoing	Cultural development is enabled in Healesville through distinct projects funded through by Council's Grants for Community program, including Healesville Music Festival and Yarra Valley Open Studios; nine exhibition opportunities annually for community artists to showcase visual art at the Memo; and programming in excess of 50 theatrical performances at the Memo, Healesville. A number of Healesville based artists are also supported and encouraged through the annual 'Community Skill Building' program.
2.18	Encourage businesses and events which showcase Indigenous arts and culture and/or showcase Healesville's rich Aboriginal history and culture.	Economic, Youth & Community Development Cultural Development	Strategic support provided	Ongoing	Strategic support provided to Wandoon Estate regarding enterprise development at Coranderrk Aboriginal Mission Station site. Community grant provided to support HICSA to collate existing historical Aboriginal resources and stories to a central place to enable community access.

3. Civic, cultural and community

	Actions	Responsibility	Performance measures	Priority	
3.1	Continue to seek funding for the redevelopment of the Memorial Pool as an aquatic and community centre.	Built & Active Spaces	Advocacy undertaken and funding obtained	High	Council are currently developing the aquatics strategy documents which will be utilised to support any future funding applications for the Healesville Aquatic facility.
3.2	Advocate for improvements to telecommunications and internet access and capability that includes ensuring the timely and effective roll out of the National Broadband Network (NBN).	Economic Development	Advocacy undertaken	High	The NBN became available to most residents of Healesville, Chum Creek and Badger Creek in December 2016. Advocacy continues where services are inadequate.
3.3	Identify additional actions that can be taken to recognise Indigenous history in the Healesville town centre and district in consultation with local Elders, Indigenous organisations and stakeholders.	Community Partnerships & Wellbeing Arts, Culture & Heritage Built & Active Spaces	Actions identified through a community engagement process	Medium	Not commenced.
3.4	Advocate for and provide strategic support to the Healesville Indigenous Community Services Association in the planning and establishment of an indigenous Belonging Place in Healesville.	Community Partnerships & Wellbeing Strategic Planning	Preferred option identified, funding sourced and Belonging Place established	High	Business Plan enacted. Consultant appointed to explore options. Further funding recently made available for further project scoping. HICSA recently extended their services to provide drug and alcohol and mental health support.

**Healesville Structure Plan
Action Plan Progress Report 2017**

3.5	Support the rejuvenation of the historic Coranderrk site through advocacy, advice, support for funding bids and facilitation for the aspirations of the local Traditional Owners to restore the land and engage the local community and visitors in a range of heritage and cultural activities on the site.	Community Partnerships & Wellbeing Parks & Environment	Advocacy undertaken and support provided	Ongoing	Ongoing advocacy, advice, support for funding bids and facilitation. Support for planting days recently provided.
3.6	Recognise the ongoing importance of the Galeena Beek properties in Healesville as Aboriginal land. Advocate to ensure the assets, or if required the proceeds from the sale of any of the assets, remain under Aboriginal community control.	Community Partnerships & Wellbeing	Advocacy undertaken and support provided	Ongoing until resolved	A Memorandum of Understanding between the Wurrundjeri Tribe Land Council (WTLC) and the Healesville Indigenous Community Services Association currently being developed. The WLTC has recently written to the Victorian Minister for Planning asking that the land be returned to the traditional owners. No reply has been received yet.
3.7	Identify potential options for the re-establishment of a viable occasional care program in Healesville.	Family & Community Support Services	Dedicated occasional care re-established if viable	High	Expected to commence in 2018.
3.8	Identify opportunities for the further integration of community facilities such as pre-schools and maternal and child health centres as part of any reviews of community service provision/infrastructure upgrades in the Healesville District.	Family & Community Support Services	Opportunities identified	Ongoing	Expected to commence in 2018.

**Healesville Structure Plan
Action Plan Progress Report 2017**

3.9	Amend the planning scheme to encourage further clustering of allied health services facilities around the Healesville District Hospital.	Strategic Planning	Planning scheme amended	Ongoing	Currently seeking Council to approval to commence a planning scheme amendment to implement key elements of the Structure Plan. The amendment is to include the identification of a health precinct in the vicinity of the hospital.
3.10	Continue to advocate for and facilitate proposals for public and affordable housing and specialised accommodation consistent with planning scheme strategic directions.	Community Partnerships & Wellbeing Planning Services Strategic Planning	Advocacy and facilitation undertaken	Ongoing	Council is continuing advocacy and monitors facilitation opportunities.
3.11	Advocate for improved health services in Healesville including access to NBN to enable online access.	Social Planning & Development Economic Development	Advocacy and facilitation undertaken	Ongoing	The redeveloped Healesville Hospital and Yarra Valley Health opened in January 2017. The new and improved building has state-of-the-art equipment, including six renal dialysis machines, surgical theatre rooms, after-hour GP care, paediatricians' rooms. The NBN became available in Healesville in December 2016.
3.12	Continue to advocate for a range of educational opportunities for Healesville residents.	Community Partnerships & Wellbeing Economic Development	Advocacy and facilitation undertaken	Ongoing	A range of Council funding has been provided to Healesville community in 2017 including for the Healesville Music Festival, Healesville Indigenous Community Services Organisation and the Rocky Road Choir.

**Healesville Structure Plan
Action Plan Progress Report 2017**

3.13	Provide strategic support for the Healesville Connections Project, which seeks to identify strengths, resources and barriers to building a connected community for all within Healesville and includes identifying activities, education and employment opportunities for adults with a disability.	Community Partnerships & Wellbeing	Strategic support provided and how to best support priority actions identified	High	<p>EACH were the auspice for a grant which enabled a consultant to engage with the community and write a report with key recommendations. The report is currently being finalised.</p> <p>The consultation identified that Healesville has a large population of people with disabilities and their carers who have to travel outside Healesville to access information and services.</p> <p>As a result, several National Disability Insurance Scheme information sessions and planning sessions have been held in Healesville. A new parent support group facilitated by Anglicare is scheduled to commence in Healesville later this year.</p>
3.14	Review zoning of all Council owned land in the Healesville District (except land set aside for public open space) and, where needed, correct to reflect the current use/s without overriding the need for the community consultation on any proposed disposal of public open space.	Strategic Planning	Planning scheme amended	Medium	Currently seeking Council to approval to commence a planning scheme amendment to implement key elements of the Structure Plan. The amendment is to include rezonings of Council owned land that is not zoned appropriately.

4. Built form, heritage and public spaces

Actions	Responsibility	Performance measures	Priority		
4.1	Amend the planning scheme to refine the current Design and Development Overlay Schedule 12 applying to the commercial	Strategic Planning	Planning scheme amended	Medium	A project , which includes a review of the current DDO applying to the commercial parts of the town, is underway. If warranted, a

**Healesville Structure Plan
Action Plan Progress Report 2017**

	parts of the town to incorporate key features and characteristics of Healesville consistent with the findings of the Land Use Planning Study.				planning scheme amendment will then be prepared to implement the findings.
4.2	Undertake a review of the town centre's public spaces with a view to enhancing public infrastructure, including street furniture, landscaping, bicycle facilities and way finding signage.	Built & Active Spaces Infrastructure Development	Review undertaken and, if required, elements referred for consideration in Council's capital works program	Medium	Some physical works have commenced and further investigations are to be undertaken in 2018.
4.3	Develop and formalise a Healesville landscaping/streetscape character, incorporating traditional European and indigenous species and ensuring the retention of the planting of European trees in the town centre streets that complement the heritage trees.	Parks & Environment	Planting regime established	Medium	Not commenced.
4.4	Identify the best option to support the retention of the significant town trees not currently protected by the Heritage Overlay and, if warranted, amend the planning scheme.	Parks & Environment Strategic Planning	Best option identified and implemented	Medium	A project, which includes consideration of more protection for significant town trees, is underway. If warranted, a planning scheme amendment will then be prepared to implement the findings.
4.5	Investigate the feasibility of undergrounding the power lines in the main commercial strip of Nicholson Street.	Infrastructure Development	Investigations undertaken	Medium	Not commenced

**Healesville Structure Plan
Action Plan Progress Report 2017**

4.6	Introduce planning provisions that recognise Healesville's four gateways, prioritising entrances along Maroondah Highway and Healesville-Kinglake Road and ensuring responsive design and landscaping as part of any future development.	Strategic Planning	Planning scheme amended	High	A project, which includes consideration of more protection for significant town trees, is underway. If warranted, a planning scheme amendment will then be prepared to implement the findings.
4.7	Review signage at town entries to ensure attractive entry points to the town.	Strategic planning Built & active spaces	Review undertaken and action taken if needed	Medium	Not commenced.
4.8	In consultation with the community, relevant State government agencies and the Yarra Valley Railway, develop a precinct plan for the area around Railway Park and adjacent commercial land having regard to existing, planned and potential uses (refer Map 4 p. 48).	Strategic Planning Built & Active Spaces	Precinct plan developed	High	Not commenced
4.9	Investigate the feasibility of purchasing the VicTrack land on south-west corner of Green Street and River Street or entering into a long term lease to provide an open space area abutting the River Street carpark.	Strategic Planning Built & Active Spaces	Options investigated & Council position established	High	VicTrack have declined to offer a long term lease. A formal sale process is now underway and Council has consulted with community about whether this land should be purchased.
4.10	In consultation with adjoining landowners, traders and users develop a masterplan for the Council owned land and abutting properties along River Street to improve traffic flow, pedestrian access and	Infrastructure Services Strategic Planning	Masterplan developed and implemented	Medium	To commence in 2018-2019.

**Healesville Structure Plan
Action Plan Progress Report 2017**

	landscaping. Also investigate funding options, including a Special Charge Scheme.	Built & active spaces			
4.11	Assess the adequacy of footpaths in the town centre in regard to accessibility, safety and maintenance.	Infrastructure Development	Adequacy assessed and, if required, refer for budgetary allocation	High	More regular maintenance is being undertaken and, if further issues arise, they will be investigated.
4.12	Consult with young people when creating and upgrading public spaces in Healesville, and support young people to use these public spaces through strong youth participation activities and youth led programming.	Built & active spaces Youth services	Consultation and supportive activities take place	Ongoing	Consultation continues to be undertaken on relevant projects.

5. Open space, recreation and environment

	Actions	Responsibility	Performance measures	Priority	
5.1	Investigate the creation of a link between Queens Park and Coronation Park.	Strategic Planning Parks & Environment Built & Active Spaces	Options investigated and & referral for consideration in Council's capital works program if needed	Medium	Not commenced.

**Healesville Structure Plan
Action Plan Progress Report 2017**

5.2	Investigate the potential to create a trail on the northern side of the Grace Burn extending from Queens Park to the Council reserve at Silverleaf Place.	Built & Active Spaces Parks & Environment	Investigation undertaken and reported to Council	Medium	Not commenced.
5.3	Undertake additional planting and weed management on public land and waterways in the Healesville district having regard to the Healesville Structure Plan Environment Study and Bushfire Study findings	Parks & Environment	Planting priorities established and agency and community partnerships continued	High	Annual plans created in conjunction with Environmental Volunteer groups. Plantings and revegetation continue as agreed.
5.4	Amend the planning scheme (Amendment C148) to introduce additional planning protection to identified waterways, biolinks and remnant vegetation within the Healesville district.	Strategic Planning Biodiversity Conservation	Planning scheme amended	High	The planning scheme amendment process for C148 (see Clause 42.01, 42.03 & maps) is continuing. Submissions are currently being considered.
5.5	Continue to seek funding for the development of the Yarra Valley Trail linking Lilydale to Warburton via Healesville.	Built & Active Spaces	Advocacy undertaken	Ongoing	Detailed project planning has been undertaken including a Memorandum of Understanding with land managers and the establishment of a project reference group. The trail will be constructed in sections.
5.6	Advocate to Parks Victoria and Melbourne Water for improved maintenance and additional walking trails on public land in the Healesville district	Parks & Environment Strategic Planning	Advocacy undertaken until reasonable outcome achieved	Ongoing	Council has regular discussions with Parks Vic, Melbourne Water and other relevant agencies regarding issues of concern, including land management, weeds, pest animals. Governance issues regarding who manages trails has also been discussed. We are currently working very closely with,

**Healesville Structure Plan
Action Plan Progress Report 2017**

					<p>Parks, MW, DELWP and more with regards to trails including particularly mountain bike trails, but also running, hiking and walking trails.</p> <p>A project has begun is to identify and advocate for the complete linking of all trails in the YRC with all land managers and with our neighbours.</p>
5.7	Advocate to Parks Victoria for improvements to planting, facilities and maintenance at the Maroondah Dam reserve.	Strategic Planning Parks & Environment	Advocacy undertaken until reasonable outcome achieved	Ongoing	<p>Discussions with Parks Victoria indicate that limited resources are available for upkeep and development. However, Green Army maintenance work at the park has led to the establishment of the Friends group (see action 5.8) and Swinburne horticultural students are also providing assistance.</p> <p>Last year's storms have had an impact, closing part of the reserve. The worst affected area, Henderson's Loop, reopened in July.</p> <p>Options for the re-establishment of the kiosk are currently being explored.</p>
5.8	Provide support to the recently established Maroondah Dam friends' group.	Parks & Environment	Support given	Ongoing	Support is currently provided by Parks Victoria. The friend's group has applied for and have been successful in gaining some grants for further works.
5.9	Advocate to the State and Federal governments for improved access and use of State Forests by residents and visitors.	Parks & Environment	Advocacy undertaken	Ongoing	See 5.6.
5.10	Continue to implement Master Plan actions for Queens Park and Don Road Recreation	Built & Active Spaces	Master Plans implemented	High	Implementation is continuing. \$306,000 has been allocated for a new playground in Queens

**Healesville Structure Plan
Action Plan Progress Report 2017**

	Reserve.				Park in the 2017-18 Council budget.
5.11	Identify further works that could be undertaken in Queens Park to protect the watercourse environs and the remnant bushland, such as minor realignments of existing pathways.	Parks & Environment Built & Active Spaces	Further work identified and undertaken	Medium	Not commenced.
5.12	Investigate options for the creation of an accessible walking circuit of a known distance, utilising existing paths where possible. Consider whether the existing Newgrove Rd to Lalors Rd to Maroondah Hwy circuit meets this need and whether any section needs upgrading.	Built & Active Spaces Economic, Youth & Community Development	Investigations undertaken and referred for consideration in Council's capital works program if needed	Medium	Not commenced.
5.13	Amend the planning scheme (Amendment C148) to encourage larger sized developments to incorporate sustainable design features.	Strategic Planning	Planning Scheme amended	High	The planning scheme amendment process for C148 (see Clause 22.03) is continuing. Submissions are currently being considered.
5.14	Investigate renewable energy options suitable for Healesville and gauge community interest in a community renewable energy scheme.	Sustainability & Community	Options investigated & community consulted	Medium	A community gathering, with around 230 attendees, was held in June 2017 to launch the Healesville Community Renewable Energy group. A core working group of 30 members are meeting every 2 weeks to organise activities/projects for Healesville. A Council funded a workshop in August identified a number of potential projects.
5.15	Review the planning scheme to recognise the role of agricultural land north-west of Healesville in providing a strategic	Strategic Planning	Planning Scheme amended	High	Currently seeking Council to approval to commence a planning scheme amendment (C163). It proposes a Local Planning Policy

**Healesville Structure Plan
Action Plan Progress Report 2017**

	firebreak for the town.				which includes a provision to address this issue.
5.16	Review the extent of the Bushfire Management Overlay applying to Healesville, having regard to the findings of the Bushfire Study, to improve bushfire protection and assist planning permit applicants in meeting the requirements.	Strategic Planning	Consultation with CFA takes place and, if appropriate, planning scheme amendment is prepared	High	The Victorian government has recently introduced a planning scheme amendment (GC13) which supersedes this action. It extends the Bushfire Management Overlay (BMO) to the whole of Healesville, but with the application of schedules in some areas. The schedules will assist landowners who propose further building works to meet BMO requirements.
5.17	In consultation with relevant organisations, agencies and the community, work to increase community disaster preparedness and resilience in the Healesville district.	Emergency & Community Safety Youth & Community Development	Community disaster preparedness and resilience in the Healesville district increased	High	Healesville is the key focus for the Safer Together initiative driven by DELWP. Council supported the Safer Together community workshop held in Healesville in May and will continue to support further developments in the community bushfire preparedness and disaster resilience initiatives driven through this program.
5.18	Advocate in support of the Country Fire Authority's proposal to establish a new station in Healesville.	Emergency & Community Safety	Advocacy undertaken until reasonable outcome achieved	Ongoing	No advancements, however an opportunity exists to establish a CFA/SES new co-located station in the future. Council will support in advocacy efforts for a new station for emergency services.
5.19	When planning a new community facility, consider whether it could be designed in a manner that allows it to also function as a community fire refuge.	Major projects Emergency & Community Safety	Consideration given	Ongoing	No current projects where this consideration is relevant.
5.20	Amend the Municipal Strategic Statement (MSS) in the planning scheme to ensure	Strategic	Planning scheme	High	The planning scheme amendment process for C148 (see Clause 21.06-5 Objective 2) is

**Healesville Structure Plan
Action Plan Progress Report 2017**

	assessment of larger developments considers bushfire risk (where applicable).	Planning	amended		continuing. Submissions are currently being considered.
--	---	----------	---------	--	---

6. Movement and transport

	Actions	Responsibility	Performance measures	Priority	
6.1	Construct footpaths in accordance with the Structure Plan priorities (see Map 6 p. 53).	Infrastructure Services	Footpaths constructed	Ongoing	Funding has been allocated in the 2018-2019 Council budget for footpath works in Badger Creek Road. Further works to be considered in 2018-2019.
6.2	Consider options, including an underpass, and then advocate for the preferred option to VicRoads for pedestrian and traffic turning improvements at the Maroondah Hwy/Wilson St/Badger Creek Rd intersection.	Infrastructure Services	Need investigated and advocacy to VicRoads undertaken	High	Representations were made to VicRoads this year about traffic congestion at this intersection. Council was advised that this was not a VicRoads priority. Advocacy to be continued.
6.3	Investigate options for constructing a path along Healesville Yarra Glen Rd between the intersections of Healesville-Kinglake Rd and Kalamundah Terrace for access to existing bus stops and into town and for a safe crossing point in this area	Infrastructure Services	Need investigated & referral for consideration in Council's capital works program	High	Funding has been allocated in the 2018-2019 Council budget for a footpath intended to address this issue.
6.4	Investigate options for the construction of a pedestrian accessway on Don Road from Monda Av to the Badger Creek Rd/Badger Weir Rd intersection	Infrastructure Services	Need investigated & referral for consideration in Council's	High	No commenced

**Healesville Structure Plan
Action Plan Progress Report 2017**

			capital works program		
6.5	Investigate the need for speed management treatments in Crowley Road in the vicinity of the schools.	Infrastructure Services	Need investigated & referral for consideration in Council's capital works program if needed	High	Funding has been allocated in the 2018-2019 Council budget for four speed humps in Crowley Road to address this issue.
6.6	Advocate to VicRoads for traffic safety improvements at the River Street and Healesville-Kinglake Road intersection.	Infrastructure Services	Advocacy undertaken	Medium	To be investigated in 2018-2019.
6.7	Investigate the need for improvements to pedestrian safety along Healesville-Yarra Glen Rd within the Healesville district.	Traffic & investigations	Need investigated & referral for consideration in Council's capital works program if needed	Medium	Funding has been allocated in the 2018-2019 Council budget for a footpath intended to address this issue.
6.8	Explore options to optimise parking provision in the town centre, including changes to parking restrictions (including in front of post office) and upgrades to public carparks at the corner of Church St and River Street and in Coronation Park opposite Green Street. As part of this work undertake further parking audits of the town centre on a range of days and	Infrastructure Development Strategic Planning Metro Access	Parking options and funding models investigated & referral for consideration in Council's capital works	Medium	To commence in 2018-2019.

**Healesville Structure Plan
Action Plan Progress Report 2017**

	consider adequacy of spaces for trailers and caravans and accessible parking (disabled).		program if needed		
6.9	Investigate opportunities to provide additional unobtrusive car parking that has good pedestrian access to the town centre.	Strategic Planning Infrastructure Development	Investigations undertaken	High	To commence in 2018-2019.
6.10	Establish a planning framework for consideration of parking dispensations for development within the town centre, including how night time activities are assessed. Also consider whether there is benefit in preparing a parking precinct plan.	Strategic Planning Infrastructure Development	Planning framework established	High	To commence in 2018-2019.
6.11	Continue to advocate for improved bus and taxi services and associated infrastructure for Healesville, with reference to the recommendations of earlier State Government Bus Review and the need for increased services on weekends, bus connections to Lilydale, services to the hospital and the Badger Creek kindergarten and more bus shelters.	Traffic & investigations	Advocacy undertaken	Ongoing	Council is supporting Eastern Transport Coalitions Commuters Count current campaign and particularly highlighting the need for addition evening services in Healesville.
6.12	Continue to advocate for improved parking at Lilydale Station and good bus connections from the station to Healesville.	Traffic & investigations	Advocacy undertaken	Ongoing	Council is supporting Eastern Transport Coalition's Commuters Count current campaign and particularly highlighting the need for improved Sunday services between Healesville and Lilydale.